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MEMORANDUM 
 

 
To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  February 16, 2018 

 

Re:  Local Technical Assistance (LTA) Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 209 local projects have been initiated. Of these, 170 projects have 

been completed, and the remainder are under development.   

 

Further detail on LTA project status can be found in the attached project status table. Projects 

that appear in this document for the first time, or that were recently completed, are noted and 

highlighted in italics.   

 

ACTION REQUESTED: Discussion 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Algonquin-Cary sub area plan Brandon 

Nolin 

Jan. 2018- 

June 2019 

Staff 

assistance 

Scoping underway. Initial site visit and staff meeting conducted in January. 

Beach Park regional bike plan John 

O’Neal 

Jan. 2018-

June 2019 

Consultant 

assistance 

Scoping underway 

Beecher comprehensive plan Ricardo 

Lopez 

Jan. 2018-

June 2019 

Consultant 

assistance 

Scoping underway. 

Bensenville zoning update (see 

website) 

Jake Seid Oct. 2015-

Apr. 2018 

Staff 

assistance 

Steering Committee met to review Module 2 of 3 on January 30. CMAP 

staff is drafting Module 3 in preparation for review by Village staff.  

Berwyn stormwater 

management plan (see 

website) 

Kate 

Evasic 

May 2017-

June 2018 

Consultant 

assistance 

The draft key recommendations memo was completed and discussed with 

the steering committee on January 23. CMAP staff and the consultant are 

preparing for a public workshop on February 7. The draft plan is also 

underway. 

Brookfield comprehensive plan Heidy 

Persaud 

Oct. 2016- 

Dec. 2017 

Consultant 

assistance 

Project is complete, pending Village of Brookfield adoption. 

Bridgeport/Canaryville planning 

priorities report 

Noah 

Boggess 

Jan. 2018-

Dec. 2018 

Staff 

assistance 

Initial outreach and scoping is underway. 

Campton Hills zoning and 

subdivision regulations 

Kristin 

Ihnchak 

July 2014-

Apr. 2018 

Consultant 

assistance 

No update. 

Channahon comprehensive 

plan 

Brandon 

Nolin 

Jan. 2018-

June 2019 

Consultant 

assistance 

Consultant selection underway. 

Chicago Heights zoning 

update 

Maggie 

Jarr 

Nov. 2016-

May 2018 

Consultant 

assistance 

The Plan Commission and Zoning Board of Appeals voted to recommend 

approval of the downtown zoning, uses, and sign regulations on 1/31. 

City Council review is scheduled for 2/20. 

Chicago North River 

Communities  neighborhood 

plan (see website) 

Brian 

Daly 

Nov. 2015- 

Dec. 2017 

Staff 

assistance 

CMAP staff is currently drafting the plan. 

Chicago Pilsen-Little Village 

neighborhood plan (see 

website) 

Ricardo 

Lopez 

Dec. 2013- 

Dec. 2017 

Staff 

assistance 

Project is complete, though pending Chicago Plan Commission approval.  

 

Chicago Riverdale area 

transportation plan 

Tony 

Manno 

Nov. 2016-

Mar. 2018 

Consultant 

assistance 

Revised Existing Conditions Report is under review. The consultant is 

drafting the recommendations memo for review by the end of February.  

http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Chinatown Parking Study Bayley Feb 2018 – 

Aug 2019 

Staff 

assistance 

Scoping is underway. 

Cook County (Maine-

Northfield) unincorporated 

area plan (see website) 

John 

Carlisle 

July 2016-

May 2018 

Staff 

assistance 

The draft plan is in internal review and should be shared with steering 

committee and County by the end of February. Consultant has provided 

three concept plans for stormwater chapter. Fiscal-impact consultant is 

preparing findings, which CMAP will use to draft benefit-cost analysis of 

annexation report in the Spring. 

Des Plaines comprehensive 

plan 

Heidy 

Persaud 

Nov. 2016-

May 2018 

Staff 

assistance 

The Draft Key Recommendations Memo is complete and will be discussed 

with City staff and the Steering Committee.  

DuPage County Route 83 

Corridor Study 

John 

Carlisle 

Jan 2018- 

June 2019  

Consultant 

assistance 

CMAP is working with DuPage County staff to finalize scope and set up timeline 

for consultant selection process. 

Far South CDC Existing 

Conditions and Market Analysis 

Katanya 

Raby 

(Henry) 

April 2018-

April 2019 

Staff 

assistance 

Scoping is underway. 

Frankfort Plan Commissioner 

training 

Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

CMAP staff worked with the Village to develop and finalize the scope of work. 

CMAP staff attended Plan Commissioner meeting on 1/25 to provide a project 

overview and discuss content ideas for future training sessions. 

Glenview sustainability 

ordinance review 

Kelsey 

Pudlock 

Jan. 2018- 

Dec. 2018 

Staff 

assistance 

Glenview staff is reviewing the project scope and MOU in preparation of 

presenting the resolution to the Village Board. 

Governors State University green 

infrastructure plan 

Holly 

Hudson 

June 2015- 

Oct. 2017 

Consultant 

assistance 

Comments were received from GSU staff on stormwater management 

portion of final plan and relayed to consultant.  

Harvard zoning update Jake Seid Jan. 2017-

Nov. 2017 

Consultant 

assistance 

Steering Committee met to review draft UDO on January 31. Camiros staff 

will revise the draft in February in preparation for public review. 

Huntley zoning update Patrick 

Day 

May 2015-

Nov. 2017 

Consultant 

assistance 

Village Staff currently working with Village Board to confirm schedule for 

adoption of final draft ordinance. 

Illinois International Port 

District planning priorities 

report 

Elizabeth 

Scott 

April 2018-

April 2019 

Staff 

assistance 

Scoping underway. 

 

Joliet Chicago Street plan Stephen 

Ostrander 

Dec. 2016-

May 2018 

Consultant 

assistance 

Consultant continued to refine plan recommendations, and scheduled 

presentation to the City Council for March 19, to be followed by 

presentation to the public at an open house scheduled for April 18. 

http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Public Water Commission 

water supply planning 

Nora Beck Jan. 2018- 

Dec. 2019 

Consultant 

assistance 

After presenting the scope of work for the strategic planning process in 

November, the consultant, Metropolitan Planning Council, has been 

meeting with each of the six member communities of the Public Water 

Commission (PWC) as well as neighboring communities to discuss their 

water supply planning needs and goals. The next PWC meeting is 

scheduled for March and will include a strategic planning exercise and 

discussion.  

Justice I&M Canal trail 

extension feasibility study 

John 

O’Neal 

Jan. 2018- 

June 2019 

Consultant 

assistance 

Five consulting firms submitted responses to RFP. Evaluation of 

submittals completed, and interviews with select firms currently being 

arranged. 

Kane County / Mill Creek 

watershed-based plan 

Holly 

Hudson 

Oct. 2017-

Oct. 2019 

Staff 

assistance 

Stakeholder identification and scoping underway.  

Lisle downtown parking plan 

(see website) 

Lindsay 

Bayley 

Mar. 2016-

Dec. 2017 

Staff 

assistance 

CMAP staff presented an overview of public comments received from the 

Open House to the Downtown Planning Advisory Committee on January 

25th. An additional stakeholder interview was held with a new business 

owner. Plan drafting continues, with a draft for internal review expected 

in February. 

Lower Salt Creek Watershed-

based Plan (see website) 

Holly 

Hudson 

Jan. 2016-

Dec. 2017 

Staff 

assistance 

Final draft submitted to Illinois EPA for review.  

Maywood Zoning Diagrams Maggie 

Jarr 

Jan. 2018- 

June 2018 

Staff 

assistance 

Scoping underway. 

McHenry County Fox River 

corridor study (see website) 

Kate 

Evasic 

Sept. 2016-

Mar. 2018 

Staff 

assistance 

CMAP staff is currently drafting the plan.  

McHenry County Council of 

Governments Shared Services 

Study 

Patrick 

Day 

April 2018- 

Sept. 2019 

Staff 

assistance 

CMAP staff met with MCCG staff, County, and local municipality officials 

on 1/8/18 to discuss preferences and priorities for inclusion in project 

scope. 

McKinley Park Development 

Council neighborhood plan 

Jan. 2018-

Dec. 2019 

Ricardo 

Lopez 

Staff 

assistance 

Initial outreach and scoping is underway. 

North Avenue corridor plan Jan. 2018-

Dec. 2018 

Cindy 

Cambray 

Staff 

assistance 

Scoping underway. 

North Lawndale community 

plan (see website) 

Brandon 

Nolin 

Feb. 2016- 

Mar. 2018 

Staff 

assistance 

Draft plan under development. Public open house being scheduled for April 2018. 

16th Street subarea plan development and document layout in May-June, with 

adoption in July/August. 

http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale
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Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes  

Oswego, Montgomery, and 

Yorkville shared water 

treatment plant study 

Nora Beck Jan. 2018- 

June 2019 

Consultant 

assistance 

Scoping underway. 

Palos Park bikeways and trails 

plan (see website) 

John 

O’Neal 

Apr. 2017-

Apr. 2018 

Consultant 

assistance 

Steering committee meeting scheduled for Jan. 31.  Meeting will focus on 

the review of results from latest quick poll and draft bikeway network, as 

well as identification of priority routes and direction on the development 

of detailed design concepts. 

Robbins stormwater, TOD, and 

industrial area plan 

Kelwin 

Harris 

Jan. 2018- 

June 2019 

Staff 

assistance 

Initial outreach and scoping is underway. 

Sandwich planning priorities 

report 

Jared 

Patton 

Jan. 2018-

Dec. 2018 

Staff 

assistance 

Initial outreach and scoping is underway.  

Sauk Village comprehensive 

plan update 

Stephen 

Ostrander 

April 2018-

October 

2019 

Consultant 

assistance 

Project RFP was released on January 23, with the pre-bid meeting on 

February 1 and proposals due on February 9. 

South Elgin zoning update (see 

website) 

Patrick 

Day 

Oct. 2014-

March 2018 

Staff 

assistance 

UDO Module 3 (the last of 3 modules) is currently under review by VOSE 

staff. 

South Holland comprehensive 

plan (see website) 

Stephen 

Ostrander 

Apr. 2015-

Feb. 2018 

Staff 

assistance 

CMAP and Village staff completed final revisions to plan document, 

including consultation with regional partners. 

South Suburban Mayors and 

Managers Association Pilot 

Circuit Rider Program 

Patrick 

Day 

April 2018- 

April 2020 

Staff 

assistance 

Project scoping is underway. 

Summit zoning ordinance Jake Seid April 2018-

October 2019 

Consultant 

assistance 

Project kick-off timeline has been agreed to with Village staff.  

Villa Park zoning ordinance Patrick 

Day 

July 2015-

Nov. 2017 

Consultant 

assistance 

At the 1/11/18 meeting, Planning & Zoning Commission voted to 

recommend approval of final draft ordinance.  Village Board review to 

follow. 

Westchester zoning ordinance Maggie 

Jarr 

Nov. 2014-

May 2018 

Consultant 

assistance 

The consultant will present to the Plan Commission during a public 

hearing in February. 

Wilmington downtown plan 

(see website) 

Maggie 

Jarr 

Jan. 2017-

May 2018 

Staff 

assistance 

CMAP staff is currently drafting the plan.  

 

### 

https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

